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originator Phone
W. R. Wrzesinski/G. A. Meyer/M. W. Stevenson 376-6751/372-3683/376-9668
Class of Change
[11 - Signatories [X] I1 - Project Manager [ 1 1Il - Unit Manager

change Title Date Changes for Interim Milestone M-45-07B and Target Date M-45-07-TQ1

Deseription/Justification of Change

Current milestone M-45-07B requires a decision to be reached by Ecology, EPA and DOE
by January 31, 1995 on whether to proceed with a sub-surface barrier demonstration
based on the sub-surface barrier feasibility study. The three parties have not
reached a decision to date. A new M-45-07B date (February, 1995) is established in
order to allow sufficient time for agency discussion/analysis. In addition, M-45-
07-TO1 target date is extended from March, 1995, to April, 1995. No other changes
are known to be needed, at this time, to the other M-45-07 milestones or target
dates.

These new interim milestones and target dates are:

Interim Milestone Date
» M-45-07B February 1995

Target Date
_* M-45-07-T01 April 1995

Impact of change No impact. The remaining M-45 milestones are not affected by this
change.

Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan,
Appendix D.
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